



	Project Completion	Final Project Presentation	Final Team Report	60% Presentation	60% Report	Final IDT Report	IDT Progress Report #2	IDT Progress Report #1	Cost Estimating	Scheduling	LEED Qualification	Lighting Plan	HVAC Design	Civil Engineering	Structural Engineering	Architectural Design	Foundation Design	Environmental Engineering	Site Survey and Grading	Conceptual Alternatives Presentation	Conceptual Alternatives Report	Proposal	Letter of Intent	Statement of Qualifications
Start	05/15/19	05/07/19	04/09/19	04/08/19	04/01/19	04/29/19	04/01/19	02/25/19	02/22/19	02/22/19	02/22/19	02/19/19	02/19/19	02/19/19	02/19/19	02/19/19	02/19/19	02/19/19	02/19/19	02/18/19	02/05/19	01/29/19	01/21/19	01/21/19
Duration	1	7	20	1	6	1	1	1	51	51	51	51	51	51	51	51	51	51	51	1	10	5	6	6